

2021-2022 CESR Operations Calendar Plan B

	CHES	CHES MS	OSC	OSC Startup	MIXED MS	STARTUP/RECOVERY	Operations Total
Days	133.2	17.5	0.0	0.0	37.7	14.3	202.7
% of Yr	36.5%	4.8%	0.0%	0.0%	10.3%	3.9%	55.5%
	DOWN	ACCESS	UNSCHED DOWN	TBD			Down Total
Days	151.9	10.3	0.0	0.0			162.3
% of Yr	41.6%	2.8%	0.0%	0.0%			44.5%

Week	Start	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	29-Aug-21							
2	5-Sep-21		Labor Day	LIN/SYN CESR RF	Startup Evenings	CESR Startup EVE	CESR Recovery	
3	12-Sep-21				CHES Align			
4	19-Sep-21	CHES Align			CHES Users			
5	26-Sep-21							
6	3-Oct-21							
7	10-Oct-21							
8	17-Oct-21							
9	24-Oct-21							
10	31-Oct-21							
11	7-Nov-21	DST Ends						
12	14-Nov-21							
13	21-Nov-21			Winter Down starts		Thanksgiving	Holiday	
14	28-Nov-21							
15	5-Dec-21							
16	12-Dec-21							
17	19-Dec-21						Winter Break	
18	26-Dec-21							Happy New Year
19	2-Jan-22							
20	9-Jan-22			LIN/SYN CESR RF	Startup Evenings			
21	16-Jan-22		ML King Day		CHES Align			
22	23-Jan-22				CHES Users			
23	30-Jan-22							
24	6-Feb-22							
25	13-Feb-22							
26	20-Feb-22							
27	27-Feb-22							
28	6-Mar-22							
29	13-Mar-22	DST Begins						
30	20-Mar-22							
31	27-Mar-22							
32	3-Apr-22							
33	10-Apr-22							
34	17-Apr-22							
35	24-Apr-22							
36	1-May-22							
37	8-May-22							
38	15-May-22			CHES User Meeting				
39	22-May-22						Summer Down	
40	29-May-22		Memorial Day					
41	5-Jun-22							
42	12-Jun-22	IPAC 2022 June 12-16						
43	19-Jun-22	Juneteenth	Holiday					
44	26-Jun-22							
45	3-Jul-22		July 4					
46	10-Jul-22							
47	17-Jul-22							
48	24-Jul-22							
49	31-Jul-22							
50	7-Aug-22							
51	14-Aug-22							
52	21-Aug-22							
53	28-Aug-22							